
RESPONSE ACTION CONTRACT 2 US EPA RECORDS CENTER REGION 5 

MONTHLY PROGRESS REPORT & COST REVIEW 

CONTRACT No. 

1 11111111111 11111 IIIII IIIII IIIII IIII IIII 
EP-S1-06-03 

TO No. 
�11-RSBD-B51Q 

·· --

CONTRACTOR L ____ 957636 ___ 

Nobis Engineering 

TO NAME

J lsolvay Coke & Gas 
REPORTING PERIOD 

�anuary 30,201 Oto February 26, 2010 I 
INV# 

�041
TOPO 

lo.Boone I
DUE DATE: 

I 3/28/10 

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Task Order. Then, document your review by completing 
this form and returning it to Julianne Sammut, on or before the due date shown. There are 2 
options for submitting this form - e-mail or submit a hardcopy via interoffice mail. 

To e-mail: To submit a hardco via interoffice mail: 
Click the e-mail button at the end of the form. 
The completed form will automatically be sent 
to Julianne Sammut. 

Click the print button and send the hardcopy 
via interoffice mail to Julianne Sammut, Mail 
Code OSRR01-5. 

You may retain the attachments for your files. Thank you. 

TASK ORDER INVOICE REVIEW: 
YES NO N/A 

LOE charged is appropriate for work accomplished 0 0 0 

Labor mix is appropriate 0 0 0 

Hours charged by labor category are within the 
0 0 0 

Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) 0 0 0 

Computer charges 0 0 0 

Travel 0 0 0 

Equipment 0 0 0 

Level of team subcontractor effort charged is 
0 0 0 

commensurate with progress 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 0 0 0 

appropriate 

NON-TEAM SUBCONTRACTOR(S): 

0 0 0 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION ** 

I 
I 
I 

Updated I 2/ 15/09 



RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION: 

Page 2 of 2 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

© 

© 

© 

© 

EXCELLENT 

4 

o 
o 
o 

o 

GOOD 

3 

o 
o 
o 
o 

FAIR 

2 

o 
o 
o 

o 

POOR 

1 

o 
o 
o 

o 

UNSATISFACTORY 

0 

O 

o 
o 

o 

DETERMINATION: 

/ ^ Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

/ - \ Additional supporting data was requested/received from the contractor and adequately 
^ ^ supports payment of the invoice amount. See comments below. 

r \ Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

By checking the "reviewed" box and typing my name and date below, I certify that I have 
reviewed the appropriate monthly invoice and progress report to determine if the costs appear to 
be reasonable and applicable to my Task Order. I have documented any concerns and provided 
supporting documentation, where appropriate. 

X Denise Boone 3/24/2010 

Reviewed EPA Task Order Project Officer Date 

EPA Contract PO Use Only 

Reviewing Contractor PO Initials: \_ Date Reviewed: 

Updated 12/15/09 



Slandan) Fcnn -1034 

Revised January 1980 

Department of Ihe Treasury 

1 TFRM 4-2000 

1034-118 

PUBUC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A041 

U S OEPARTMEI^T. BUREAU, OR ESTABLISHMENT AND LOCATION 

Envirottmental Protection Agency ' 
Research Triangle Parte 
Financial Managetnent Center (0143-02) 
Research Triangle Parle, NC 27711 

DATE VOUCHER PREPARED 

March 18,2010 
COt^RACT NUMBER AND DATE 

EP-S1-06-03 9/21/06 
REQUISmOM NUIuBER AND DATE 

PAYEE'S 

NAME 

AND 

ADDRESS 

r 

L 

Nobis Engineering, Inc. 
18 Chenell Drive 
Concord, NH 03301 

If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager 

SCHEDULE NO 

DATE IMVOICE RECEIVED 

DISCOUNT TERMS 

-PATEETSccnitmBBr 

SHIPPED FROM TO GOVERNMENT BJL NUfiABER 

NUMBER 

AND DAT6 

OF ORDEP 

DATE OF 

DELIVERY 

OR SERVICE 

ARTICLES OR SERVICES 

f£n(er description. Henrt number o l contract of Federal suppty 

schedule, and otner irformation deemed necessary) 

QUAN

TITY 

I PER 

1/30/10-oznuio Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $13,735.53 

ACCOUNTING CLASSIFICATION 

CHECK NUMBER ON ACCOUNT OF U S TREASURY ON (Name of Bank) 

CASH 

S 

. 1 Wt ien stated in foreign currency. Insert name of currarKy 
2 (f I tw ability to certify and auttiority to approve are combined In o n e person, one signalure is necessary, 

ottienwise the approvtng officer wiD sign in ttie space provided, over tits official titte 

3 Wt i en a vouct ier is receipted in tbe name of a company or corporat ion, t t ie name of tt ie person writ ing tt ie company 
or corporate name , as wall as ttte capacity in whict i t ie signs, must appear. For example ' ' J o t i n Ooe Company, per 
Jof in Sm'ilti, Sec re ta ry or T ieasu re r * . as ttie case may be 

PrtvOuS addion u u b K U.S GOVERNMENT PRII^T»JG OFFICE t»t6-0-491.24Bn0630 MSN Ktcmatv-KOS 

PRIVACY ACT STATEMENT 
The infomialion requested on ttils form is required under tfie pravtslcnsof31 U.SC. 82b and82c for the purpose of 
disfxjrsing Federal money. The infonnation requested is to identifjr ttie particular credilor and Die amounts to be paid-
Failure to fumish this infbnnatian wfU hinder discharge of trie payment otilgatian. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A041 

Schedule No: 

Sheet No: 26 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, January 30, 2010 - Friday, February 26, 2010 

HOURS: 
Prime 

Chetnist Sr 

Chemist iVIid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Prograin Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $384,888.00 

EXPENDITURE LIMIT: $384,888.00 

Company ring 

non-responsive



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A041 

Schedule No: 

Sheet No: 27 

COSTS: 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

- Weston Solutions 

~ Avatar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Current 
1,526.57 

2.00 

0.00 

12,206.96 

12,206.96 

0.00 

0.00 

13,735.53 

0.00 

13,735.53 

Cumulative 
51,781.74 

147.24 

0.00 

219,939.05 

219,939.05 

0.00 

0.00 

271,868.03 

0.00 

271,868.03 

Company Confldentlal - Proprietary Information of Nobis Engineering 

non-responsive



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BO-B51Q 
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (Januarv 30. 2010 - February 26, 2010) 

Progress for Month 

• Task 01 - Performed routine project management, communication, and cost tracking. 

• Task 01 - Prepared the January 2010 Monthly Progress Report and Invoice and 
submitted to EPA on February 18, 2010. 

• Task 03 - Performed oversight of the quarterly groundwater monitoring activities 
conducted during the weeks of February 15, 2010 and February 22, 2010. 

• Task 09 - Reviewed Remedial Investigation Interim Data Report submitted by the PRPs. 

• Task 09 - Prepared for and attended a meeting with EPA and PRPs on February 3, 
2010. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No non-CLP analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is  technical hours and 
$13,735.53, which represents a cumulative total of  LOE and $271,868.03. 
Team Subcontractor LOE and costs are included in the totals for this reporting period. 
This cost reflects the effort by the Nobis Team in accomplishing the tasks summarized 
herein. Reports 1, 1A, IB, 2, 3, and 3A show a detailed breakdown of all costs to the 
task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for Nobis and the Team Subcontractors. The activities 

Task Order 0011 1 Febmary2010 

non-responsive

non-responsive



discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

Report 3 - Variance Report Based on Expended to Date includes an expenditure limit at 
the task level. The expenditure limit established by EPA was distributed among each 
task. 

Task Order 0011 2 February 2010 



REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 1/30/2010 

Reporting Period To: 2/26/2010 

Invoice Date: 3/18/2010 

Invoice Number: A041 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

Task Category: Project planning and support 

Name 

PRIME CONTRACTOR, 

Labor 

Harding, Scott 

Riel, Janet 

Rathburn, Brenda 

Tyler, Elaine 

Philbrook, Patricia 

Cincotta, Rachelle 

Richard, Tina 

SUBTOTAL, Labor 

Other Direct Costs 

Reproduction 

Job Category 

Nobis Engineiering 

Engineer Sr Total 

Finance Manager Total 

Cost Reporter Total 

Subcontract Administrator Total 

Project Administrator Total 

SUBTOTAL, Other Direct Costs 

Current 

Hours Dollars 

884.95 

64.52 

293.75 

155.65 

127.70 

1,526.57 

2.00 

2.00 

Cumulative 

Hours Dollars 

8,612.04 

1,572.96 

9,164.96 

389.13 

2,088 30 

50,754.35 

48.97 

147.24 

Approved Budget 

Hours Dollars 

47,806.22 

5,153.82 

9,633.32 

0.00 

478.00 

116,072.76 

25.00 

1.327.79 

TOTAL, Nobis Engineering COSTS 1,528.57 50,901.59 117,400.55 

Page 1 of 7 

non-responsive
non-responsive non-responsive



REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 1/30/2010 

Reporting Period To: 2/26/2010 

Invoice Date: 3/18/2010 

Invoice Number: A041 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: Proj. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

801.96 48,908.86 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Nowack, Bette L 

Engineer Sr Total 

Foster, Cavell A 

Cost Reporter Total 

SUBTOTAL, Labor 

707 96 

94.00 

801.96 

27,425.68 

3,913.21 

48,589.48 

47,267.73 

5,088.76 

62,394.29 

64,257.47 

SUBTOTALS FOR TA E AND TEAM SUBS) 

Name Job Category 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

Hou Dollars 

2,328.53 

2.00 

0.00 

0.00 

2,330.53 

 

Ho Dollars 

99,343.83 

466.62 

0.00 

0.00 

99,810.45 

et 

ollars 

178,467.05 

3,190.97 

0.00 

0.00 

181,658.02 

Page 2 of 7 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 1/30/2010 

Reporting Period To: 2/26/2010 

Invoice Date: 3/18/2010 

Invoice Number: A041 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

Task Category: Field investigation 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

PRIME CONTRACTOR, Nobis Engineering 

TOTAL, Nobis Engineering COSTS 0.00 0.00  464.67  22,108.11 

Page 3 of 7 

non-responsive non-responsive



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 1/30/2010 

Reporting Period To: 2/26/2010 

Invoice Date: 3/18/2010 

Invoice Number: A041 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

TOTAL, Weston Solutions COSTS 

Task Category: Field investigation 

4,402.10 160,103.38 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

Colomb, Jonathan D 

SUBTOTAL, 1 ahor 

Other Direct Costs 

Travel 

SUBTOTAL, Other Direct Costs 

Engineer Sr Total 

Engineer Jr Total 

265.49 

3,586.81 

3,852.30 

549.80 

549.80 _ 

20,195.84 

3,586.81 

149,340.72 

9,370.42 

10,762.66 

37,728.38 

0.00 

149,482.42 

1,500.00 

1,500.00 

150,982.42 

SUBTOTALS FOR TA E AND TEAM SUBS) 

Name Job Category Ho Dollars H Dollars 

V. 

udget 

H Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 03 COSTS 

Page 4 of 7 

3,852.30 

549.80 

0.00 

0.00 

4,402.10 

149,805.39 

10,762.66 

0.00 

0.00 

160,568.05 

153,801.25 

19,289.28 

0.00 

0.00 

173,090.53 

non-responsive
non-responsive

non-responsive



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title; Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 1/30/2010 

Reporting Period To: 2/26/2010 

Invoice Date: 3/18/2010 

Invoice Number: A041 

Invoice Purpose: Monthly Progress 

Task Number: 09 

Task Title: Remedial Investigation R 

Task Category: Remedial investigation report 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

PRIME CONTRACTOR, Nobis Engineering 

TOTAL, Nobis Engineering COSTS 0.00 0.00  562.72  30,395.20 

Page 5 of 7 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 1/30/2010 

Reporting Period To: 2/26/2010 

Invoice Date: 3/18/2010 

Invoice Number: A041 

Invoice Purpose: Monthly Progress 

Task Number: 09 

Task Title: Remedial Investigation R 

TOTAL, Weston Solutions COSTS 

Task Category: Remedial investigation report 

7,002.90 10,926.81 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

Hahn, Brian 

SUBTOTAL, Labor 

Other Direct Costs 

Travel 

SUBTOTAL, Other Direct Costs 

Engineer Sr Total 

Geologist Sr Total 

3,274.32 

3,713.58 

6,987.90 

15.00 

15.00 

4,955.73 

5,956.08 

10,911.81 

15.00 

15.00 

8,640.54 

8,125.38 

19,350.42 

0.00 

~ 0.00 

19,350.42 

SUBTOTALS FOR T AND TEAM SUBS) 

Name Job Category H ollars 

e 

H Dollars 

dget 

Dollars 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 09 COSTS 

Page 6 of 7 

6,987.90 

15.00 

0.00 

0.00 

7,002.90 

11,474.53 

15.00 

0.00 

0.00 

11,489.53 

49,543.72 

201.90 

0.00 

0.00 

49,745.62 

non-responsive
non-responsive non-responsive



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 

TOTALS FOR TASK ORDER 011 (ALL TASKS) 

Name 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

Job Category 

TOTAL TASK ORDER Oil COSTS 

Current 

Hours Dollars 

13,168.73 

566.80 

0.00 

0.00 

13,735.53 

Cumulative 

Hours Dollars 

260,623.75 

11,244.28 

0.00 

0.00 

271,868.03 

Approved Budget 

Hours Dollars 

474,800.29 

24,342.71 

0.00 

0.00 

499,143.00 

Average Hourly Rate 137.89 131.14 140.22 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

384,888.00 

0.00 

0.00 

384,888 00 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

474,800.29 

24,342.71 

0.00 

499,143.00 

Page 7 of 7 
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REPORT 1 A: Task Order Supplemental Detail Report - Travel 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

TRAVEL BREAKDOWN 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 
Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2010 

Reporting Period From: 1/30/2010 

Reporting Period To: 2/26/2010 

Invoice Date: 3/18/2010 

Invoice Number: A041 

Invoice Purpose: Monthly Progress 

Weston Solutions 

Traveler's Name 

Colomb, Jonathan D 

Colomb, Jonathan D 

Colomb, Jonathan D 

HAHN BRIAN 

Travel From 

Chicago, IL 

Chicago, IL 

Chicago, IL -

Chicago, IL 

Travel To 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Chicago, IL 

Departure 
Date 

02/20/2010 

02/18/2010 

02/20/2010 

02/03/2010 

Return 
Date 

02/24/2010 

02/25/2010 

02/25/2010 

02/03/2010 

Transportation Lodging Per Diem other Total Travel Purpose 

uel - Gas 

ield Investigation Sampling 

ehicle Rental 

roject Technical Meeting 

Total, Team Subcontractor Travel Costs 

Page 1 of 1 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: 011 Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2010 

Reporting Period From: 1/30/2010 

Reporting Period To: 2/26/2010 

Invoice Date: 3/18/2010 

Invoice Number: A041 

Invoice Purpose: Monthly Progress 

Current Month 

Task 
No. 

01 

03 

09 

Task 
Cat. 
Code 

PP 

Fl 

RR 

Labor Hours 

Engineer Sr 

Finance Manager 

Cost Reporter 

Subcontract Administrator 

Project Administrator 

Total 

Engineer Sr 

Engineer Jr 

Total 

Engineer Sr 

Geologist Sr 

Total 

Labor Dollars 

2,328.53 

3,852.30 

6,987.90 

Other Direct Costs 

2.00 

549.80 

15.00 

Subpool 

0.00 

0.00 

0.00 

Fees 

0.00 

0.00 

0.00 

Total Dollars 

2,330.53 

4,402.10 

7,002.90 

Task Order Totals 13,168.73 566.80 0.00 0.00 13,735.53 

Cumulative To-Date 

Task 
No. 

01 

Task 
Cat. 

Code 

PP 

Labor Hours 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Geologist Sr 

Geologist Mid 

Program Manager 

Finance Manager 

Cost Repofter 

Contract Manager 

Labor Dollars 

99,343.83 

Other Direct Costs 

466.62 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

99,810.45 

Page 1 of 2 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oi l Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: 851Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Cumulative To-Date 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2010 

Reporting Period From: 1/30/2010 

Reporting Period To: 2/26/2010 

Invoice Date: 3/18/2010 

Invoice Number: A041 

Invoice Purpose: Monthly Progress 

Task 
No. 

03 

09 

Task 
Cat. 
Code 

Fl 

RR 

Labor Hours 

Subcontract Administrator 

H&S Officer Mid 

Project Administrator 

Total 

Engineer Sr 

Engineer Jr 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Technician-Field Jr 

Program Manager 

Total 

Engineer Sr 

Geologist Sr 

Program Manager 

Total 

Labor Dollars 

149,805.39 

11,474.53 

Other Direct Costs 

10,762.66 

15.00 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

160,568.05 

11,489.53 

Task Order Totals 

Task Order Expenditure Limit 

260,623.75 11,244.28 0.00 0.00 271,868.03 

384,888.00 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: BS1Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 1/30/2010 

Reporting Period To: 2/26/2010 

Invoice Date: 3/18/2010 

Invoice Number: A041 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community Involvement 

Field Invesligalion/Dala 

Remedial Investigation R 

PRP Identif. & Screening 

PRP Eval Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulative 
tlours 

Cumulative 
Loaded Dollars 

invoiced 

99,810.45 

0.00 

160,568.05 

11,489.53 

0.00 

0 00 

0 00 

0.00 

0.00 

Dollars 
incurred But 
Not invoiced 

0.00 

0.00 

0 00 

0 00 

0.00 

0 00 

0.00 

0 00 

0 00 

Total invoiced 
+ incurred But 
Not invoiced 

99,810.45 

0.00 

160,568.05 

11,489 53 

0 00 

0 00 

0.00 

0 00 

0 00 

Approved Budget 

Hours Dollars 

181,658 02 

6,971.60 

173,090 53 

49.745.62 

33,960.65 

15.549 40 

21.917 20 

14,728.26 

1.521.72 

Variance Based On 
Approved Budget 

% Hours 
i

% Dollars 
nvoiced 

54 94% 

0 00% 

92 77% 

23.10% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

% inv-d * 
incr'd But 
Not inv'd 

54 94% 

0 00% 

92 77% 

23 10% 

0 00% 

0.00% 

0 00% 

0 00% 

0.00% 

Expenditure 
Limit 

Hours Ooiiars 

181,658 02 

6,971 60 

173,090.53 

20,071 39 

3,096 46 

0 00 

0 00 

0 00 

0 00 

Variance Based On 
Expenditure Limit 

% Hours 
Invoiced 

% Dollars 
invoiced 

54.94% 

0.00% 

92.77% 

57.24% 

0.00% 

0.00% 

0.00% 

0 00% 

0.00% 

54.47% 384,888.00 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2010 

Reporting Period From: 1/30/2010 

Reporting Period To: 2/26/2010 

Invoice Date: 3/18/2010 

Invoice Number: A041 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
CaL 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community Involvement 

Field Invesligalion/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval Remedial AIL 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumuiative 
Hours 

Cumulative 
Loaded Dollars 

Invoiced 

99,810.45 

0.00 

160,568 05 

11,489 53 

0.00 

0 00 

0 00 

0 00 

0 00 

Dollars 
incurred But 
Not Invoiced 

0 00 

0.00 

0.00 

0.00 

0 00 

0 00 

0 00 

0.00 

0 00 

Total invoiced 
+ Incurred But 
Not invoiced 

99,810 45 

0 00 

160,568 05 

11,489 53 

0.00 

0 00 

0 00 

0 00 

0 00 

Approved Budget 

Hours Dollars 

181,658.02 

6,971.60 

173,090 53 

49,745.62 

33,960 65 

15,549 40 

21,917 20 

14,728 26 

1,521.72 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollars 
Invoiced 

54.94% 

0.00% 

92 77% 

23.10% 

0.00% 

0 00% 

0.00% 

0 00% 

0 00% 

% inv'd + 
Incr'd But 
Not inv'd 

54.94% 

0.00% 

92 77% 

23.10% 

0.00% 

0.00% 

0.00% 

0 00% 

0 00% 

Estimated Cost 
At Completion 

Hours Dollars 

181,658.02 

6,971.60 

173,090.53 

49,745.62 

33,960.65 

15,549.40 

21,917.20 

14,728.26 

1,521.72 

Variance Based On 
Estimate At Completion 

% Hours 
invoiced 

% Dollars 
invoiced 

100.00% 

100.00% 

100.00% 

100 00% 

100 00% 

100 00% 

100.00% 

100 00% 

100 00% 

TOTAL 499,143.00 54.47% 54.47% 
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